



AN t-ÚDARÁS UM
CHOSAINT
IASCAIGH MHARA

SEA-FISHERIES
PROTECTION
AUTHORITY

SAFE SUSTAINABLE SEAFOOD
BIA MARA SÁBHÁILTE INBHUNAITHE

Control and Enforcement Projects Update – May 2017



Work ongoing from 2016 and continuing into 2017

Operations relating to IFIS IT Development

- Quota balancing – Phase 1
- Sales Notes /UNCEFACT/ FLUX
- Fishing Activity- data exchange
- ieCatch software
- ACDR and EU VMS over FLUX (ongoing)

Work ongoing from 2016 and continuing into 2017




Promotion of Compliance

- Seven Breakfast Briefings held Nationwide
- New Round to commence in Autumn 2017
- Development of SFPA Public Website as an Authorative Source of Information

Technical Assistance

- Two EMFF Posts
- Project Management Support Contract in place
- Development of Project Management Office



New Operations being undertaken in 2017

- Tender Published for Engine Power Sampling Programme
- Pilot Project on u/12 metre vessels VMS/ERS Solution
- Pilot Project on Landing Obligation on-board cameras
- Role out and support of new version of ieCatch and associated Hardware
- Training and Exchange of Inspectors
- Internal Audit
- SFPA IFIS Support e.g. Sales Notes Web services Upgrade

Operations to be progressed in 2017

- Upgrade of FMC Lirguard Fishery Protection System
- Upgrade of Fishing Vessel VMS Units
- Weighing Systems

Thank You

